

NEXORA v1.1 DEVELOPMENT FREEZE

Official Scope Lock & Implementation Plan

Status:  APPROVED BY CTO

Effective Date: 28 June 2026

Scope: LOCKED - No new features after 3 priorities complete

Focus: Quality, Stability, Polish

v1.1 SCOPE (LOCKED)

Priority 1: Google Drive Warehouse  IN PROGRESS

Status: Phase 2 core complete, deploying to Render

Components:

- ☒ Storage Provider Interface (abstraction)
- ☒ Storage Manager (orchestrator)
- ☒ Google Drive Provider v1
- ☒ Database schema
- ☒ OAuth integration
- ☒ 8 API endpoints

Remaining Work:

- ☐ Phase 2 deploy to Render (in progress)
- ☐ Phase 3: Upload Manager
- ☐ Phase 3: Download Manager
- ☐ Phase 3: Sync Engine
- ☐ Phase 3: File Library UI
- ☐ Phase 3: Storage Dashboard UI

Effort: ~20 hours (12h Phase 2 complete + 8h Phase 3)

Timeline: Complete by Day 3

Priority 2: Target vs Achievement Module  READY TO BUILD

Status: Design specification complete, approved, ready for implementation

Components:

- ☒ Design spec (complete)
- ☐ Database tables (3 tables)

- ☐ Business logic (CRUD, calculations)
- ☐ 6 API endpoints
- ☐ UI pages (summary, detail, breakup)
- ☐ Upload parser
- ☐ Testing

Effort: 5 hours

Start After: Google Drive Phase 3 (parallel possible)

Timeline: Complete by Day 3-4

Priority 3: Smart Party Matching Engine READY TO BUILD

Status: Design specification complete, approved, ready for implementation

Components:

- ☒ Design spec (complete)
- ☐ Matching algorithm (6 scoring criteria)
- ☐ Database tables (3 tables + history)
- ☐ 6 API endpoints
- ☐ Matching rules engine
- ☐ Merge workflow
- ☐ UI pages (party list, matches, approve/reject)
- ☐ Testing

Effort: 8 hours

Start After: Target vs Achievement (or parallel)

Timeline: Complete by Day 4

FEATURE FREEZE DEFINITION

After these 3 items complete:

- ☒ No additional business modules
 - ☒ No new APIs (unless supporting above 3)
 - ☒ No architecture changes
 - ☒ No new integrations
 - ☒ No database schema changes
 - ☒ All ideas → Product Backlog
-

DEVELOPMENT PHASES

Phase 1: Core Development (CURRENT)

Duration: Days 1-2 (ongoing)

Deliverables:

- ☒ JWT Authentication (DONE)
- ☒ Mobile App Phase 3 (DONE)
- ☐ Google Drive Phase 2 (deploying)
- ☐ Google Drive Phase 3 (design ready)

Focus: Building the 3 locked features

Phase 2: Quality Focus (AFTER DEVELOPMENT)

Duration: Days 2-3

Deliverables:

- ☐ Comprehensive testing
- ☐ Bug fixes
- ☐ Performance optimization
- ☐ Security review
- ☐ Documentation
- ☐ Code cleanup
- ☐ Mobile polishing

Activities:

- ☐ Founder acceptance testing
 - ☐ Load testing
 - ☐ Security audit
 - ☐ Performance profiling
 - ☐ Documentation review
 - ☐ Mobile UI review
-

Phase 3: Release Candidate (FINAL)

Duration: Day 4

Deliverables:

- ☐ Release notes
- ☐ Deployment verification
- ☐ CTO sign-off

- ☐ Production readiness checklist
- ☐ Launch preparation

Activities:

- ☐ Final testing
 - ☐ Release candidate build
 - ☐ Deployment to production
 - ☐ Monitoring setup
 - ☐ Support documentation
-

IMPLEMENTATION ROADMAP

TODAY (Day 1):

- └ Google Drive Phase 2 deploy to Render  (in progress)
- └ ASG mobile UI enhancements start (15h)
 - └ Founder APK testing with mock data

TOMORROW (Day 2):

- └ Google Drive Phase 3 implementation (8h)
- └ Target vs Achievement build (5h)
- └ ASG mobile UI polish continues
 - └ Founder testing continues

DAY 3:

- └ Smart Party Matching Engine (8h)
- └ All features complete → Feature Freeze activated
- └ Begin comprehensive testing
 - └ Begin quality focus phase

DAY 4:

- └ Bug fixes
- └ Performance tuning
- └ Founder acceptance testing
- └ CTO review
 - └ v1.1 Release Candidate READY

LAUNCH:

- └ Production deployment
 - └ Monitoring verification
 - └ v1.1 LIVE 
-

WHAT HAPPENS DURING FEATURE FREEZE

✗ NOT ALLOWED:

- New features
- New business modules
- New API endpoints
- Architecture changes
- Database schema changes

✓ ALLOWED:

- Bug fixes
 - Security patches
 - Performance improvements
 - Documentation
 - Code refactoring
 - UI/UX polish (existing screens)
 - Mobile app improvements
 - Dependency updates
 - Test coverage
-

PRODUCT BACKLOG MANAGEMENT

All new ideas → Product Backlog

Backlog document created: NEXORA-PRODUCT-BACKLOG.md

Rules:

- Anyone can submit features to backlog
- CTO prioritizes backlog items
- v1.2 planning uses backlog
- No backlog items in v1.1 (unless explicitly approved by CTO)

Review schedule:

- Monthly: Accept new backlog items
 - Quarterly: Prioritize for future releases
-

SUCCESS CRITERIA FOR v1.1

☒ Feature Completeness

- ☐ Google Drive Warehouse operational
- ☐ Target vs Achievement operational
- ☐ Smart Party Matching operational
- ☐ All 3 modules tested

☒ Quality

- ☐ Critical bugs fixed
- ☐ Performance acceptable
- ☐ Security reviewed
- ☐ Documentation complete

☒ Founder Acceptance

- ☐ Founder signs off features
- ☐ Founder approves UI/UX
- ☐ Founder tests workflows
- ☐ Founder confirms requirements met

☒ CTO Approval

- ☐ CTO reviews code
- ☐ CTO approves architecture
- ☐ CTO validates quality metrics
- ☐ CTO approves Release Candidate

☒ Release Readiness

- ☐ No critical issues
 - ☐ Performance benchmarks met
 - ☐ Security audit passed
 - ☐ Deployment verified
-

TEAM ASSIGNMENTS

Copilot (Engineering Assistant)

- Google Drive Warehouse Phase 3 (8h)
- Bug fixes as needed
- Code quality

ASG (Mobile - Gemini)

- Mobile UI enhancements (15h)
- Mobile testing
- APK optimization

Chief Engineer (Claude)

- Coordination
- Target vs Achievement (5h) - if resources allow
- Quality assurance

Founder (Kunwar)

- Acceptance testing
- Feature validation
- Launch decisions

CTO (ChatGPT)

- Architecture oversight
 - Quality assurance
 - Launch approval
-

RELEASE PHILOSOPHY

v1.1 will be known for:

- ✓ **Stability** — No crashes, reliable operation
- ✓ **Reliability** — Consistent, trustworthy behavior
- ✓ **Performance** — Fast response times, efficient resource use
- ✓ **Ease of Use** — Intuitive UI, clear workflows

NOT for: ✗ Having 100 features

- ✗ Supporting every edge case
 - ✗ Experimental capabilities
 - ✗ Bleeding-edge technology
-

COMMUNICATION

During v1.1 Feature Freeze:

- All feature requests → Backlog

- No features → Implementation (except bugs)
- All focus → Quality
- Regular updates to stakeholders
- Clear communication on scope

CTO Statement:

"Our first release must be known for doing a few things exceptionally well, not for doing everything poorly. v1.1 will be stable, fast, and delightful to use. Future versions will add more capabilities."

DECISION GATE: FEATURE REQUESTS DURING FREEZE

If Founder requests new feature during freeze:

1. **Record it** in Product Backlog
2. **Explain delay** politely
3. **Confirm priority** for v1.2
4. **Log in backlog** for future
5. **Do NOT implement** unless CTO overrides this directive

CTO Override: Only CTO can approve new features during freeze, and only if critical to launch.

BACKLOG ACTIVATION

Product Backlog is ACTIVE immediately.

Submission process:

1. Use template in Product Backlog document
 2. Submit to CTO
 3. CTO logs in backlog
 4. Backlog reviewed quarterly
-

SIGNOFF

Scope Lock: APPROVED BY CTO

Freeze Date: 28 June 2026

Expected v1.1 Ready: Day 4 (1-2 July 2026)

Team Commitment:

- ☐ Copilot - Committed to schedule
 - ☐ ASG - Committed to schedule
 - ☐ CE - Committed to schedule
 - ☐ CTO - Approved plan
 - ☐ Founder - Approved scope
-

v1.1 Development Freeze is OFFICIAL and BINDING.

No new features until CTO approval.

All ideas → Product Backlog for future consideration.

Chief Engineer (Claude)

CTO Approved - 28 June 2026